

Building Committee Meeting #1 (January 17, 2022)

Preliminary Planning Steps

1. Complete a financial funding assessment (Zion Bank/Board)
2. Search for a Retired Contractor Liaison to work with G.C. (Brian Loosli-Connect with Dave Hamilton)
3. Preliminary Planning w/General Contractors (Brian Loosli/Connect with Starr Corporation, Peterson Brothers, etc.)
4. Cost Analysis of Building Usage (B. Loosli meet w/CSI Rep)
5. Planning space usage in new building (Building Committee)
6. Planning space usage in old building (Building Committee)
7. Architects to Draw Preliminary Plans (Bill Hamlin)
8. Meet with Contractors/Create a preliminary budget
9. Plan Review with committee and staff
10. Architects to Finalize Plans